PBW PASTOR, BEHLING & WHEELER, LL.C
2201 Double Creek Drive, Suite 4004
Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (§12) 671-3446

June 13, 2006
(PBW Project No. 1259)

VIA ELECTRONIC MAIL

M. Gary Miller

Superfund Division, Region 6 (6SF-AP)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: May 2006 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas
Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the modified Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow) (collectively referred to as
Respondents in the UAO and the Statement of Work (SOW) attached thereto). As discussed in
our telephone conversation on August 2, 2005, monthly status reports for a given month will be
submitted by the 15 of the following month as required in Paragraph 53 of the UAO, rather than
by the 10" of the following month as indicated in Appendix 1 of the UAO. In accordance with
the UAO requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the UAQO during
the previous month — The following actions were taken during the previous month:

e Obtained the remaining outstanding access agreements for properties
immediately adjacent to the north and northeast of the Site (relative to Site
property north of Marlin Avenue) and west of the Site (relative to Site property
south of Marlin Avenue) (UAO Paragraph 72).

e Remedial Investigation/Feasibility Study (RI/FS) Work Plan and Sampling and
Analysis Plan (SAP) were approved on May 4, 2006, contingent on replacement
pages for the RI/FS Work Plan and SAP that were submitted to the EPA on May
16, 2006.

2. Results of sampling, tests. modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month — No data
were received or generated during the previous month.
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3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work — The following actions are planned for
the next two months:

e Upgrade the existing fencing system at the Site south of Marlin Avenue, planned
for the week of June 19, 2006.

e Initiation of RI/FS site characterization activities (SOW Paragraphs 34 through

36) detailed under Task 6 of the RUFS Work Plan (weather permitting):

o Subtask 6.1 — Former impoundment cap evaluation activities are planned for
July 2006;

o Subtask 6.2 — Surface geophysical survey is planned for the week of June 26,
2006;

o Subtask 6.3 — Soil sampling activities are planned for July 2006;

o Subtask 6.4 — Water well survey is planned for July 2006;

o Subtask 6.5 — Groundwater investigation activities are planned for July and
August 2006; and

o Subtask 6.6 and 6.7 - Surface water and sediment sampling of the
Intracoastal Waterway (including background samples) is planned for the
week of June 19, 2006; on-site/off-site surface water and sediment sampling
is planned for July 2006.

4., Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required
and efforts made to mitigate those delays or anticipated delays — The scope of
activities to be performed as part of the RI/FS will be initiated in late June and early
July. At this time, no delays in the general schedule listed above are anticipated.
However, the schedule for site characterization activities will be dependent on
weather conditions at the Site.

Thank you for the opportunity to submit this status report. Should you have any
questions, do not hesitate to contact me.

Sincerely,

PASTOR, BEHLING & WHEELER, LLC

i
Eric F. Pastor, P.E. \’/
Principal Engineer

cc: Mr. Brent Murray - Sequa Corporation
Mr. Rob Rouse - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morris Il - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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